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SUMMARY SHEET 
PF225 Segments O-1-O-3; Rio Grande Valley Sector (Starr & Hidalgo Counties, Texas 
 
DATE: 30 November 2012 
 
1. Fee Title (235 Acres)  
 
2. Easements (86 Acres)                     
 
3. Improvements              
 
4. Hazard Removals                
 
5. Mineral Rights                  
 
6. Damages           
 
7. Contingencies                     
 
8. Relocations                  
 
9. Uniform Relocation Assistance  
 
10. Acquisition Administrative Costs        
 
 
 
TOTAL                                     
 
ROUNDED   
 
Estimated for Customs and Border Protection Planning Purposes: 
 
DOJ Administrative Cost for Condemnation:   
 
Estimate based on 95% of cases resulting in condemnation. 
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REAL ESTATE PLANNING REPORT 
PF225 Segments O-1-O-3; Rio Grande Valley Sector (Starr & Hidalgo Counties, Texas) 
 
1. AUTHORITY. 
 
The request for this report, along with an analysis of the real estate status in project areas known 
as O-1, O-2, and O-3 was via phone conversation on September 5, 2012 with Facilities 
Management and Engineering (FM&E) and U.S. Custom and Border Protection’s (CBP) Office 
of Chief Counsel (OCC). 
 
Department of Homeland Security (DHS) authority for real estate acquisition is as follows: 
 
Public Law 107-296, 116 Stat. 2311 and codified at 6 U.S.C. Sections 202, 251, 551, and 557, 
which transferred certain authorities to the Attorney General to the Secretary of Homeland 
Security; and by DHS Delegation No. 7010.3(II)(B), which delegated land acquisition authority 
from the Secretary of Homeland Security to the Commissioner of CBP; and by CBP Delegation 
05-004, which delegated land acquisition authority to the Acting Executive Director, Facilities 
Management and Engineering. 
 
2. PROJECT. 
 
The Pedestrian Fence 225 (PF225) project involves constructing pedestrian fencing intended to 
deter illegal entry of persons and contraband into the United States.  There are three proposed 
segments of fencing, referred to as Segments O-1 through O-3.  Segments O-1 and O-2 are 
located in Roma and Rio Grande City, Starr County, Texas, respectively.  Segment O-3 is 
located in Los Ebanos, Hidalgo County, Texas. 
 
3. SITE SELECTION TEAM. 
 
Alignment of the proposed PF225 fence segments is based upon a collaborative effort from CBP 
and the International Boundary and Water Commission (IBWC).  IBWC was involved to analyze 
any potential impediment the fence might cause to the flow of the Rio Grande during flood 
events.  Input from CBP was based on law enforcement and operational strategies of their 
agency.  USACE is involved in the capacity of engineering, contractual services, project 
management, and real estate.   
 
4. SITES INSPECTED. 
 
The proposed alignment has been strategically analyzed by CBP from a law enforcement 
perspective and by IBWC from a flood control perspective.  The fence cannot be placed in an 
area that would potentially divert flood waters of the Rio Grande away from the United States 
and into Mexico, thus violating international treaty.  As a result of the strategic location of the 
proposed alignment, the District has not performed a site inspection.  This report will contain 
suggestions to consider repositioning the proposed alignment of the fence to affect fewer 
landowners, residences, and structures.  However, these suggestions should be considered in 
conjunction with the functionality of the proposed tactical infrastructure.   
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5. DESCRIPTION AND LOCATION OF SELECTED SITE. 
 
The project area is located near the Rio Grande River which serves as the international boundary 
between the United States and Mexico (see EXHIBIT “A”).  All three project areas have a 
combination of native brush, commercial, and residential properties, as well as cropland in O-2 
and O-3. 
 
6. RELOCATIONS. 
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7. ATTITUDE OF OWNERS AND NEIGHBORHOOD 

8. OUTSTANDING INTERESTS AND RESERVATIONS. 
 
Any outstanding mineral rights will not be known until title evidence is obtained.  The 
recommended fee estate will except mineral and water rights. 
 
9. SALES AND SUPPORTING DATA. 
 
USACE has identified two relevant sales comparables indicative of vacant land in the floodplain 
in Starr and Hidalgo Counties. 

BW11 FOIA CBP 002276
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10. VALUATION 

11. UNIFORM RELOCATION ASSISTANCE COSTS. 
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12. RECOMMENDED ESTATE. 
 

Fee Estate Language Recommendation: 

BW11 FOIA CBP 002278
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Perpetual Road Easement Estate Recommendation: 

Temporary Road Easement Estate Recommendation: 
 

Temporary Work Area Estate Recommendation: 
 

13. RECAPTURE RIGHTS. 

BW11 FOIA CBP 002279
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14. GOVERNMENT-OWNED PROPERTY. 

 
15. PROPOSED CONSTRUCTION. 

16. POSSESSION DATE. 
 
At the time of this report, there have been no funds set aside for construction of this project.  As 
such, no possession date is required. 
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17. ADMINISTRATIVE COSTS. 
 

 
18. SCHEDULE OF ACQUISITION. 

19. SUMMARY AND RECOMMENDATION. 
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3. Fence realignment: 
 
The below list of tracts reflects USACE recommendation of deviation from the proposed IBWC-
approved alignment. The information provided is to assist in the decision making process.  
 
O-1 Roma, Texas: 
 

 
O-2 Rio Grande City, Texas 

BW11 FOIA CBP 002283
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O-3 Los Ebanos, Texas 

SUMMARY 
 
The construction of segments O-1, O-2, and O-3 is going to be high profile project for the 
Government in addition to the affected landowners and communities. USACE-RE has presented 
several outstanding issues and recommendations, as well as cost estimates to assist with CBP 
decision.  CBP and DHS should review the recommendations provided and determine a final 
path forward.  

BW11 FOIA CBP 002284
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INTERNATIONAL BOUNDARY AND WATER COMMISSION 
UNITED STATES AND MEXICO 

OFFICE OF THE COMMISSIONER 
UNITED STATES SECTION 

, P.E., Project Manager 
Customs and Border Protection 
1301 Constitution Avenue NW 
West Building, B-155 
Washington, DC 20299 

Dear Mr.  

February 15, 2012 

The U.S. Section of the International Boundary and Water Commission has completed its review 
of the Drainage Report dated August 2011, and associated two-dimensional hydraulic models 
prepared by Michael Baker, Jr. Inc., on behalf of the U.S. Department of Homeland Security 
(DHS), for the erection of approximately of security fence within the limits of the Rio 
Grande floodplain in Roma, Texas (Segment 0-1, ), Rio Grande City, Texas (Segment 
0-2, ), and Los Ebanos, Texas (Segment 0-3, ). After an in depth and 
thorough review, the USIBWC has concluded that the proposed fence project(s) will not cause 
significant deflection or obstruction of the normal or flood flows of the Rio Grande and is, 
therefore, consistent with the stipulations in Article IV -B of the 1970 Boundary Treaty. With 
this in mind, the USIBWC has no objection to the erection of the fence segments within the 
limits of the Rio Grande floodplain, provided that the fence closely follows the proposed 
alignment and standard design details (  

 described in the respective Drainage Report. The USIBWC 
hereby requests that the DHS comply with the following conditions: 

1. Implement a maintenance program to remove any trash and/or debris found along the 
alignment of each fence including the approaches to the fence on a regular basis, especially 
after a storm event. 

2. To the USIBWC's satisfaction, provide any future repair along the adjacent banks pertinent 
to the fence segments mentioned above, should any damage occur. 

It should be noted that the USIBWC did not review these fence projects for any potential 
environmental impacts since they are covered by the Environmental Waiver obtained by DHS in 
April 2008. If you have any questions, please contact me at (915) 832-4749 or via email at 
J ohn.Merino@ibwc.gov. 

Principal Engineer 

The Commons, Building C, Suite 100 • 4171 N. Mesa Street • El Paso, Texas 79902 
(915) 832-4100 • (FAX) (915) 832-4190 • http://www.ibwc.state.gov BW11 FOIA CBP 002286
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